

PROGRAM

Key steps	Estimated timeframe
Survey for the Angus Onion Orchid and report back on findings	September/October 2015
Consultation with Ingleside Community Reference Group and land owners on draft ILP and technical studies prior to formal public exhibition	Following completion of the orchid field surveys, late 2015
Public exhibition of draft planning controls (including infrastructure contributions and biodiversity certification package)	Early 2016
Review of submissions	Following public exhibition
Gazettal of final Precinct Plan	Mid 2016
Post-rezoning information sessions	Following Gazettal

