


2021 DEE WHY to MANLY SUN RUN

Saturday 6th February 2021

TRAFFIC CONTROL PLANS

TCP 01 A DY Pde & The Strand
TCP 01 B DY Pde & The Strand
TCP 01 C DY Pde & The Strand
TCP 01 D DY Pde & The Strand
TCP 02 A Griffin Pacific to Banksia
TCP 02 B Griffin Pacific to Banksia
TCP 03 A Griffin Undercliff to Headland
TCP 03 B Griffin Undercliff to Headland
TCP 03 C Griffin Undercliff to Headland
TCP 04 A Griffin Austin Ave to Pitt Rd
TCP 04 B Griffin Austin Ave to Pitt Rd
TCP 04 C Griffin Austin Ave to Pitt Rd
TCP 05 Pitt Rd from North Rd to Reid Ave
TCP 06 A Pitt Rd & Playfair Rd
TCP 06 B Pitt Rd & Playfair Rd
TCP 07 Pitt Rd & Fairport Rd North Curl Curl
TCP 08 Hedland Pde & Parr Ave
TCP 09 Parr Ave
TCP 10 Makim St & Jocelyne St
TCP 11 Headland & Harbord Rds
TCP 12 Abbott at Pitt Rd
TCP 13 Abbott Rd & Burilla Ave
TCP 14 Abbott Rd & Harbord Rds
TCP 15 Abbott Rd at Playfair Rd
TCP 16 Abbott Rd at Spring Rd
TCP 17 Griffin & Abbott
TCP 18 Griffin Adams to Carrington
TCP 19 Carrington Pde Adina to Gardere
TCP 20 Griffin Adams Gardere Ave DETOUR
TCP 21 Carrington Pde at Beach St

TCP 22 Carrington Pde at The Drive
TCP 23 A Carrington Pde St Lumsdanine Dr Evans St
TCP 23 B Carrington Pde St Lumsdanine Dr Evans St
TCP 23 C Carrington Pde St Lumsdanine Dr Evans St
TCP 23 D Carrington Pde St Lumsdanine Dr Evans St
TCP 24 A Evans St to Charles to Oceanview
TCP 24 B Evans St to Charles to Oceanview
TCP 25 A Charles St Kooloora to Moore
TCP 25 B Charles St Kooloora to Moore
TCP 25 C Charles St Kooloora to Moore
TCP 26 Underwood Rd to Dowling St and Hill St
TCP 27 A Dowling St to Crown St to Cavill St
TCP 27 B Dowling St to Crown St to Cavill St
TCP 27 C Dowling St to Crown St to Cavill St
TCP 28 Cavill St to Dalley St
TCP 29 Queenscliff Rd to Greycliffe St
TCP 30 Greycliffe St to Bridge Rd
TCP 31 A North Steyne to Ceramic Ln
TCP 31 B North Steyne to Ceramic Ln
TCP 32 North Steyne from Pacific St to Pine St
TCP 33 A North Steyne from Carlton St to Denison St
TCP 33 B North Steyne from Carlton St to Denison St
TCP 34 A North Steyne from Raglan st to The Corso
TCP 34 B North Steyne from Raglan St to The Corso
TCP 35 North Steyne, South Steyne & The Corso
TCP 36 A South Steyne & Wentworth St
TCP 36 B South Steyne & Wentworth St
TCP 37 Victoria Pde & Darley Rd
TCP 38 Victoria Pde & South Steyne
TCP 39 Ashburner St & South Steyne



TITLE		LOCATION
Sun Run		THE STRAND from DEE WHY PDE to OAKS AVE, DEE WHY
Saturday 6th February 2021		0430 till 0545
AGENCY	QTY	TASK
Police		Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares	3	Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection.
Marshalls	4	Monitor intersection. Remain in position until road re-opened by police.



PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260

Revised 20 May 20


PHASE 2

TCP 01 B

TITLE  Saturday 6th February 2021		LOCATION THE STRAND from DEE WHY PDE to OAKS AVE, DEE WHY 0545 till 0630
AGENCY	QTY	TASK
Police	1	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares	4	Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection.
Marshalls	5	Monitor intersection. Remain in position until road re-opened by police.



PLAN BY	Greg Mooney: Cert. 0042739879
CHECKED BY	Glenn Armstrong Cer.t 0052079260



TITLE		LOCATION
Sun Run		THE STRAND from DEE WHY PDE to OAKS AVE, DEE WHY
Saturday 6th February 2021		0630 till after the last runner starts approx 0725
AGENCY	QTY	TASK
Police	1	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares	4	Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection.
Marshalls	7	Monitor intersection. Remain in position until road re-opened by police.



PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260

Revised 20 May 20


PHASE 4
BUMP OUT

TCP	01 D
-----	-------------

TITLE  Sun Run Saturday 6th February 2021		LOCATION THE STRAND from DEE WHY PDE to OAKS AVE, DEE WHY after the last runner starts approx 0725 till 0830
AGENCY	QTY	TASK
Police		Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares	3	Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection.
Marshalls	3	Monitor intersection. Remain in position until road re-opened by police.



PLAN BY	Greg Mooney: Cert. 0042739879
CHECKED BY	Glenn Armstrong Cer.t 0052079260




PHASE 1
Revised 20 May 20

TCP 02 A

TITLE		LOCATION
Sun Run		GRIFFIN RD from THE STRAND to BANKSIA ST, DEE WHY
Saturday 6th February 2021		0600 till 0630
AGENCY	QTY	TASK
Police		Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares	4	Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection
Marshalls	7	Monitor intersection. Remain in position until road re-opened by police

PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



PHASE 2

Revised 20 May 20


TCP 02 B

TITLE
Sun Run
Saturday 6th February 2021

LOCATION
GRIFFIN RD from THE STRAND to BANKSIA ST, DEE WHY
0630 till Re-opening directed by Police

AGENCY	QTY	TASK
Police		Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares	5	Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection
Marshalls	7	Monitor intersection. Remain in position until road re-opened by police

PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



PHASE 1
HEADLAND RD
CROSS OVER POINT


TCP 03 A

Revised 20 May 20

TITLE		LOCATION
Sun Run		GRIFFIN RD from UNDERCLIFF ST to HEADLAND RD, DEE WHY
Saturday 6th February 2021		0600 till 0630
AGENCY	QTY	TASK
Police	1	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares	3	Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection
Marshalls	5	Monitor intersection. Remain in position until road re-opened by police



PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260




Revised 20 May 20

TCP 03 B


TITLE		LOCATION
Sun Run		GRIFFIN RD from UNDERCLIFF ST to HEADLAND RD, DEE WHY
Saturday 6th February 2021		0630 till Re-opening directed by Police
AGENCY	QTY	TASK
Police	1	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares	3	Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection
Marshalls	5	Monitor intersection. Remain in position until road re-opened by police

PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



TITLE		LOCATION			
Sun Run		GRIFFIN RD from UNDERCLIFF ST to HEADLAND RD, DEE WHY			
Saturday 6th February 2021		After last runner till re-opening directed by Police			
AGENCY	QTY	TASK			
Police	1	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required			
Who Dares	3	Place traffic control equipment on road. Monitor intersection.			
TMC		Ensure signage in position on time & monitor intersection			
Marshalls	5	Monitor intersection. Remain in position until road re-opened by police			


PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



TITLE		LOCATION
Sun Run		GRIFFIN RD from AUSTIN AVE to PITT RD, CURL CURL
Saturday 6th February 2021		0600 till 0630
AGENCY	QTY	TASK
Police	1	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares	2	Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection
Marshalls	1	Monitor intersection. Remain in position until road re-opened by police

N
W E
S

PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260




PHASE 2

TCP 04 B

Revised 20 May 20

TITLE		LOCATION
Sun Run		GRIFFIN RD from AUSTIN AVE to PITT RD, CURL CURL
Saturday 6th February 2021		0630 till Approx 0805 to be confirmed by Police
AGENCY	QTY	TASK
Police	1	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares	2	Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection
Marshalls	1	Monitor intersection. Remain in position until road re-opened by police

PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



PHASE 3


TCP 04 C

Revised 20 May 20

TITLE		LOCATION
Sun Run		GRIFFIN RD from AUSTIN AVE to PITT RD, CURL CURL
Saturday 6th February 2021		Approx 0805 as advised by Police
AGENCY	QTY	TASK
Police	1	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares	2	Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection
Marshalls		Monitor intersection. Remain in position until road re-opened by police




PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



Revised 20 May 20

TITLE Sun Run Saturday 6th February 2021			LOCATION Pitt Rd & Spring St CURL CURL 0600 till Re-opening directed by Police		
AGENCY	QTY	TASK	 PLAN BY Greg Mooney: Cert. 0042739879 CHECKED BY Glenn Armstrong Cer.t 0052079260		
Police		Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required			
Who Dares	2	Place traffic control equipment on road. Monitor intersection.			
TMC		Ensure signage in position on time & monitor intersection			
Marshalls	4	Monitor intersection. Remain in position until road re-opened by police			




Revised 20 May 20

- N.B.C.
Barricades x 15
- ROAD CLOSED x 3
- Waterfills x 2

TCP 06 A

TITLE		LOCATION
SMH Sun Run		Pitt Rd & Playfair Rd CURL CURL
Saturday 6th February 2021		0600 till 0630
AGENCY	QTY	TASK
Police	2	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares	1	Place traffic control equipment on road.
TMC		Ensure signage in position on time & monitor intersection
Marshalls		Monitor intersection. Remain in position until road re-opened by police

PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260




Revised 20 May 20

TCP 06 B

TITLE		LOCATION
Sun Run		Pitt Rd & Playfair Rd CURL CURL
Saturday 6th February 2021		0630 till Re-opening directed by Police
AGENCY	QTY	TASK
Police	2	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares	1	Place traffic control equipment on road.
TMC		Ensure signage in position on time & monitor intersection
Marshalls		Monitor intersection. Remain in position until road re-opened by police



PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260





POLICE



MARSHALL



TRAFFIC CONTROLLER

N.B.C.
Barricade x 13

ROAD CLOSED x 3


TCP 07

Revised 20 May 20

TITLE		LOCATION	
Sun Run		PITT RD & FAIRPORT ST NORTH CURL CURL	
Saturday 6th February 2021		0600 till Re-opening directed by Police	
AGENCY	QTY	TASK	
Police			
Who Dares	1	Place traffic control equipment on road.	
TMC		Ensure signage in position on time & monitor intersection	
Marshalls	2		



PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



REFER
NEXT
TCP



POLICE



MARSHALL



TRAFFIC CONTROLLER

WD EQUIPMENT

Barricades x 1

ROAD CLOSED LOCAL TRAFFIC ONLY x 1


TCP 08

Revised 20 May 20

TITLE		LOCATION
Sun Run		Headland Rd & Parr Ave (east side) CURL CURL
Saturday 6th February 2021		0600 till Re-opening directed by Police
AGENCY	QTY	TASK
Police		Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares		Place traffic control equipment on road.
TMC		Ensure signage in position on time & monitor intersection
Marshalls		Monitor intersection. Remain in position until road re-opened by police




PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



TITLE		LOCATION	
Sun Run		Parr Ave to Headland Rd	
Saturday 6th February 2021		0600 till Re-opening directed by Police	
AGENCY	QTY	TASK	
Police		Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required	
Who Dares	1	Place traffic control equipment on road. Monitor intersection.	
TMC		Ensure signage in position on time & monitor intersection	
Marshalls		Monitor intersection. Remain in position until road re-opened by police	

PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



POLICE

MARSHALL

TRAFFIC CONTROLLER

WD EQUIPMENT

Barricades x 3

ROAD CLOSED
LOCAL TRAFFIC
ONLY

 x 2

DETOUR →

 x 1


TCP **10**

Revised 20 May 20

TITLE		LOCATION	
Sun Run		Makim Sy & Jocelyn St NORTH CURLCURL	
Saturday 6th February 2021		0600 till Re-opening directed by Police	
AGENCY	QTY	TASK	
Police		Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required	
Who Dares		Place traffic control equipment on road.	
TMC		Ensure signage in position on time & monitor intersection	
Marshalls		Monitor intersection. Remain in position until road re-opened by police	

PLAN BY
Greg Mooney: Cert. 0042739879

CHECKED BY
Glenn Armstrong Cer.t 0052079260



WD EQUIPMENT
Barricades x 1


END DETOUR	x 1
← DETOUR	x 1

TCP **11**


Revised 20 May 20

TITLE		LOCATION
Sun Run		Detour from Pitt Rd
Saturday 6th February 2021		0600 till Re-opening directed by Police
AGENCY	QTY	TASK
Police		Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares		Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection
Marshalls		Monitor intersection. Remain in position until road re-opened by police


PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



TITLE Sun Run Saturday 6th February 2021			LOCATION ABBOTT RD AT PITT RD CURL CURL 0530 till Re-opening directed by Police			
AGENCY	QTY	TASK				
Police		Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required				
Who Dares	1	Place traffic control equipment on road. Monitor intersection.				
TMC		Ensure signage in position on time & monitor intersection				
Marshalls	3	Monitor intersection. Remain in position until road re-opened by police				
PLAN BY Greg Mooney: Cert. 0042739879 CHECKED BY Glenn Armstrong Cer.t 0052079260						



TITLE		LOCATION		
Sun Run		ABBOTT RD & BURILLA RD CURL CURL		
Saturday 6th February 2021		0600 till Re-opening directed by Police		
AGENCY	QTY	TASK		
Police		Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required		
Who Dares	1	Place traffic control equipment on road. Monitor intersection.		
TMC		Ensure signage in position on time & monitor intersection		PLAN BY Greg Mooney: Cert. 0042739879 CHECKED BY Glenn Armstrong Cer.t 0052079260
Marshalls	2	Monitor intersection. Remain in position until road re-opened by police		




Revised 20 May 20

TCP 14

TITLE		LOCATION	
Sun Run		ABBOTT RD & HARBORD RD BROOKVALE	
Saturday 6th February 2021		0600 till Re-opening directed by Police	
AGENCY	QTY	TASK	
Police	2	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required	
Who Dares		Place traffic control equipment on road. Monitor intersection.	
TMC		Ensure signage in position on time & monitor intersection	
Marshalls		Monitor intersection. Remain in position until road re-opened by police	

PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260




- N.B.C. Barricades x 8
- ROAD CLOSED x 3
- Waterfills x 4

TCP 15

Revised 20 May 20

TITLE		LOCATION	
Sun Run		ABBOTT RD AT PLAYFAIR RD CURL CURL	
Saturday 6th February 2021		0600 till Re-opening directed by Police	
AGENCY	QTY	TASK	
Police		Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required	
Who Dares	1	Place traffic control equipment on road. Monitor intersection.	
TMC		Ensure signage in position on time & monitor intersection	
Marshalls	3	Monitor intersection. Remain in position until road re-opened by police	

PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



POLICE



MARSHALL



TRAFFIC CONTROLLER


N.B.C.	
Barricades x 5	
ROAD CLOSED x 1	
Waterfills x 2	

WD EQUIPMENT	
ROAD CLOSED AHEAD x 1	


TCP 16

Revised 20 May 20

TITLE		LOCATION	
Sun Run		ABBOTT RD AT SPRING RD CURL CURL	
Saturday 6th February 2021		0600 till Re-opening directed by Police	
AGENCY	QTY	TASK	
Police		Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required	
Who Dares		Place traffic control equipment on road. Monitor intersection.	
TMC		Ensure signage in position on time & monitor intersection	
Marshalls	1	Monitor intersection. Remain in position until road re-opened by police	



PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



Revised 20 May 20

N.B.C.
Barricades x 6
ROAD CLOSED x 2
Waterfills x 2

WD EQUIPMENT
x 5
Bollards & tape

TCP 17

TITLE		LOCATION	
Sun Run		GRIFFIN RD & ABBOTT RD CURL CURL	
Saturday 6th February 2021		0600 till Re-opening directed by Police	
AGENCY	QTY	TASK	
Police	1	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required	
Who Dares		Place traffic control equipment on road.	
TMC		Ensure signage in position on time & monitor intersection	
Marshalls	3	Monitor intersection. Remain in position until road re-opened by police	


N

W

E

S

PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



N.B.C
Barricades x 10
ROAD CLOSED x 2
Waterfills x 2


WD EQUIPMENT
DETOUR → x 1

TCP 18


Revised 20 May 20

TITLE **Sun Run** LOCATION **GRIFFIN RD to ADAMS ST and CARRINGTON PDE, CURL CURL**
Saturday 6th February 2021 **0600 till Re-opening directed by Police**

AGENCY	QTY	TASK
Police	2	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares		Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection
Marshalls	2	Monitor intersection. Remain in position until road re-opened by police




PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



TITLE **Sun Run** LOCATION **CARRINGTON PDE ADINA RD to GARDERE AVE, CURL CURL**
Saturday 6th February 2021 **0600 till Re-opening directed by Police**

AGENCY	QTY	TASK
Police		Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares	1	Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection
Marshalls	2	Monitor intersection. Remain in position until road re-opened by police

PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



WD EQUIPMENT

← DETOUR x 1

DETOUR → x 3

On WD Barriers


WD TRUCK CREW TO SET UP & REMOVE

Revised 20 May 20

TCP **20**

TITLE		LOCATION
Sun Run		PARK ST CURL CURL DETOUR
Saturday 6th February 2021		
AGENCY	QTY	TASK
Police		Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares		Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection
Marshalls		Monitor intersection. Remain in position until road re-opened by police

PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



POLICE



MARSHALL



TRAFFIC CONTROLLER

N.B.C
Barricades x 10
ROAD CLOSED x 3
Waterfills x 2

WD EQUIPMENT
x 10
BOLLARDS

Revised 20 May 20


TCP 21

TITLE **Sun Run**
Saturday 6th February 2021

LOCATION **CARRINGTON PDE and BEACH ST, CURL CURL**
0600 till Re-opening directed by Police


AGENCY	QTY	TASK
Police		Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares	1	Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection
Marshalls	2	Monitor intersection. Remain in position until road re-opened by police

PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



TITLE		LOCATION
Sun Run		CARRINGTON PDE and THE DRIVE, HARBORD
Saturday 6th February 2021		0600 till Re-opening directed by Police
AGENCY	QTY	TASK
Police		Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares	1	Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection
Marshalls	1	Monitor intersection. Remain in position until road re-opened by police

PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260




PHASE 1


TCP 23 A

Revised 20 May 20

TITLE		LOCATION	
Sun Run		CARRINGTON PDE from LUMSDAINE DR to EVANS ST, HARBORD	
Saturday 6th February 2021		0530 till 0600 road closures - Traffic cones around drink station	
AGENCY	QTY	TASK	
Police		Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required	
Who Dares		Place traffic control equipment on road.	
TMC		Ensure signage in position on time & monitor intersection	
Marshalls		Monitor intersection. Remain in position until road re-opened by police	




PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



Revised 20 May 20


TITLE		LOCATION	
Sun Run		CARRINGTON PDE from LUMSDAINE DR to EVANS ST, HARBORD	
Saturday 6th February 2021		0600 till 0820	
AGENCY	QTY	TASK	
Police	1	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required	
Who Dares	2	Place traffic control equipment on road.	
TMC		Ensure signage in position on time & monitor intersection	
Marshalls	6	Monitor intersection. Remain in position until road re-opened by police	

PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



TITLE		LOCATION	
Sun Run		CARRINGTON PDE from LUMSDAINE DR to EVANS ST, HARBORD	
Saturday 6th February 2021		Implement at 0820 till re opening by Police (approx 0845)	
AGENCY	QTY	TASK	
Police	1	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required	
Who Dares	2	Place traffic control equipment on road. Monitor intersection.	
TMC		Ensure signage in position on time & monitor intersection	
Marshalls	6	Monitor intersection. Remain in position until road re-opened by police	

PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



TITLE		LOCATION	
Sun Run		CARRINGTON PDE from LUMSDAINE DR to EVANS ST, HARBORD	
Saturday 6th February 2021		After last runner till Re-opening directed by Police	
AGENCY	QTY	TASK	
Police	1	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required	
Who Dares	2	Place traffic control equipment on road. Monitor intersection.	
TMC		Ensure signage in position on time & monitor intersection	
Marshalls	6	Monitor intersection. Remain in position until road re-opened by police	


N


W

E

S

PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260

TITLE Sun Run		LOCATION EVANS ST to CHARLES ST to OCEANVIEW RD, HARBORD	
Saturday 6th February 2021		0600 till approx. 0815 implement Phase 2	
AGENCY	QTY	TASK	
Police	1	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required	
Who Dares	2	Place traffic control equipment on road.	
TMC		Ensure signage in position on time & monitor intersection	
Marshalls	2	Monitor intersection. Remain in position until road re-opened by police	PLAN BY Greg Mooney: Cert. 0042739879 CHECKED BY Glenn Armstrong Cer.t 0052079260




PHASE 2
TCP 24 B

Revised 20 May 20

TITLE		LOCATION
Sun Run		EVANS ST to CHARLES ST to OCEANVIEW RD, HARBORD
Saturday 6th February 2021		Approx. 0815 till Re-opening directed by Police
AGENCY	QTY	TASK
Police		Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares	1	Place traffic control equipment on road.
TMC		Ensure signage in position on time & monitor intersection
Marshalls		Monitor intersection. Remain in position until road re-opened by police



PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



WD EQUIPMENT

	x 1
	x 1
	x 1

N.B.C
Barricades x 20

	x 5
--	-----


PHASE 1
06:00 till 06:40

TCP 25 A

Revised 20 May 20

TITLE		LOCATION
Sun Run		CHARLES ST from KOOLOORA AVE to UNDERCLIFF RD, HARBORD
Saturday 6th February 2021		0600 till 0640 Implement Phase 2
AGENCY	QTY	TASK
Police	1	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares	1	Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection
Marshalls	3	Monitor intersection. Remain in position until road re-opened by police

PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



**PHASE 2
IMPLEMENT AT 06:40**

TCP 25 B


Revised 20 May 20

TITLE **Sun Run** LOCATION **CHARLES ST from KOOLOORA AVE to UNDERCLIFF RD, HARBORD**
Saturday 6th February 2021 0640 till 0820 Implement Phase 3

AGENCY	QTY	TASK
Police	1	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares	2	Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection
Marshalls	3	Monitor intersection. Remain in position until road re-opened by police



PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260




PHASE 3


TCP 25 C

Revised 20 May 20

TITLE		LOCATION
Sun Run		CHARLES ST from KOOLOORA AVE to UNDERCLIFF RD, HARBORD
Saturday 6th February 2021		Approx 0820 till Re-opening directed by Police
AGENCY	QTY	TASK
Police	1	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares	1	Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection
Marshalls	1	Monitor intersection. Remain in position until road re-opened by police



PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260




Revised 20 May 20


TCP 26

TITLE		LOCATION
Sun Run		UNDERCLIFF RD to DOWLING ST to HILL ST, QUEENSCLIFF
Saturday 6th February 2021		0600 till Re-opening directed by Police
AGENCY	QTY	TASK
Police		Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares		Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection
Marshalls	4	Monitor intersection. Remain in position until road re-opened by police

PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260




TITLE		LOCATION		 PLAN BY Greg Mooney: Cert. 0042739879 CHECKED BY Glenn Armstrong Cer.t 0052079260
Sun Run		DOWLING ST to CROWN RD to CAVILL ST, QUEENSCLIFF		
Saturday 6th February 2021		0600 till 0645 Implement Phase 2		
AGENCY	QTY	TASK		
Police		Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required		
Who Dares	2	Place traffic control equipment on road. Monitor intersection.		
TMC		Ensure signage in position on time & monitor intersection		
Marshalls		Monitor intersection. Remain in position until road re-opened by police		



Revised 20 May 20

PHASE 2
TCP 27 B

TITLE		LOCATION		
Sun Run		DOWLING ST to CROWN RD to CAVILL ST, QUEENSCLIFF		
Saturday 6th February 2021		0645 till 0900 Implement Phase 3		
AGENCY	QTY	TASK		
Police	2	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required		
Who Dares	2	Place traffic control equipment on road. Monitor intersection.		
TMC		Ensure signage in position on time & monitor intersection		PLAN BY
Marshalls	2	Monitor intersection. Remain in position until road re-opened by police		Greg Mooney: Cert. 0042739879
				CHECKED BY
				Glenn Armstrong Cer.t 0052079260



PHASE 3

TCP 27 C

Revised 20 May 20

TITLE		LOCATION	
Sun Run		DOWLING ST to CROWN RD to CAVILL ST, QUEENSCLIFF	
Saturday 6th February 2021		0900 till Re-opening directed by Police	
AGENCY	QTY	TASK	
Police	2	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required	
Who Dares	1	Place traffic control equipment on road. Monitor intersection.	
TMC		Ensure signage in position on time & monitor intersection	
Marshalls		Monitor intersection. Remain in position until road re-opened by police	



PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260


TITLE		LOCATION
		CAVILL ST to DALLEY ST to QUEENSCLIFF RD, QUEENSCLIFF
Saturday 6th February 2021		0600 till Re-opening directed by Police
AGENCY	QTY	TASK
Police		Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares	1	Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection
Marshalls	1	Monitor intersection. Remain in position until road re-opened by police

Revised 20 May 20

TCP 28



PLAN BY	Greg Mooney: Cert. 0042739879
CHECKED BY	Glenn Armstrong Cer.t 0052079260



POLICE



MARSHALL



TRAFFIC CONTROLLER

N.B.C
Barricades x 5
ROAD CLOSED x 2
Waterfills x 2

Revised 20 May 20

TCP 29


TITLE
Sun Run
Saturday 6th February 2021

LOCATION
QUEENSCLIFF RD to GREYCLIFFE ST, QUEENSCLIFF
0600 till Re-opening directed by Police

AGENCY	QTY	TASK
Police	1	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares		Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection
Marshalls	2	Monitor intersection. Remain in position until road re-opened by police



PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260





POLICE



MARSHALL



TRAFFIC CONTROLLER

N.B.C

Barricades x 8


ROAD CLOSED x 3

TCP


30

Revised 20 May 20

TITLE		LOCATION		
Sun Run		GREYCLIFFE ST to BRIDGE RD, QUEENSCLIFF		
Saturday 6th February 2021		0600 till Re-opening directed by Police		
AGENCY	QTY	TASK		
Police	1	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required		
Who Dares	2	Place traffic control equipment on road. Monitor intersection.		
TMC		Ensure signage in position on time & monitor intersection		
Marshalls		Monitor intersection. Remain in position until road re-opened by police		
				PLAN BY Greg Mooney: Cert. 0042739879 CHECKED BY Glenn Armstrong Cer.t 0052079260



TITLE		LOCATION	
Sun Run		NORTH STYNE to CERAMIC LN, MANLY	
Saturday 6th February 2021		0400 till 0600 then implement Phase 2	
AGENCY	QTY	TASK	
Police		Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required	
Who Dares	2	Place traffic control equipment on road. Monitor intersection.	
TMC		Ensure signage in position on time & monitor intersection	PLAN BY
Marshalls	1	Monitor intersection. Remain in position until road re-opened by police	Greg Mooney: Cert. 0042739879
			CHECKED BY
			Glenn Armstrong Cer.t 0052079260



PHASE 2


TCP 31 B

Revised 20 May 20

TITLE		LOCATION
Sun Run		NORTH STYNE to CERAMIC LN, MANLY
Saturday 6th February 2021		0600 till Re-opening directed by Police
AGENCY	QTY	TASK
Police		Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares	3	Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection
Marshalls	1	Monitor intersection. Remain in position until road re-opened by police




PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



TITLE		LOCATION
Sun Run		NORTH STEYNE from PACIFIC ST to PINE ST, MANLY
Saturday 6th February 2021		0400 till Re-opening directed by Police
AGENCY	QTY	TASK
Police		Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares	2	Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection
Marshalls		Monitor intersection. Remain in position until road re-opened by police


PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



Revised 20 May 20

TITLE		LOCATION
Sun Run		NORTH STEYNE from CARLTON ST to DENISON ST, MANLY
Saturday 6th February 2021		0400 till 0615, at 0615 implement Phase 2
AGENCY	QTY	TASK
Police		Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares	2	Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection
Marshalls	3	Monitor intersection. Remain in position until road re-opened by police

PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



Revised 20 May 20

PHASE 2


TCP 33 B

TITLE **Sun Run** LOCATION **NORTH STEYNE from CARLTON ST to DENISON ST, MANLY**
Saturday 6th February 2021 0615 till approx. 0930 Re-opening directed by Police

AGENCY	QTY	TASK
Police		Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares	2	Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection
Marshalls	2	Monitor intersection. Remain in position until road re-opened by police



PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



WD EQUIPMENT

 x 1

 x 1

 x 3

 x 1

 x 1

 x 2

 x 20

 x 2

N.B.C.

 x 12

 x 2


PHASE 1 TCP **34 A**
Revised 20 May 20

TITLE Sun Run		
LOCATION NORTH STEYNE & RAGLAN ST, MANLY		
Saturday 6th February 2021 0400 till approximately 0930 Re-opening directed by Police		
AGENCY	QTY	TASK
Police	1	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares	1	Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection
Marshalls		Monitor intersection. Remain in position until road re-opened by police



PLAN BY
Greg Mooney: Cert. 0042739879


CHECKED BY
Glenn Armstrong Cer.t 0052079260



PHASE 2
Finish Bump Out TCP **34 B**
Revised 20 May 20

TITLE		LOCATION
Sun Run		NORTH STEYNE & RAGLAN ST, MANLY
Saturday 6th February 2021		0930 till approximately 1030 Re-opening directed by Police
AGENCY	QTY	TASK
Police	1	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares	1	Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection
Marshalls		Monitor intersection. Remain in position until road re-opened by police


PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260




Revised 20 May 20

TCP 35

TITLE		LOCATION
Sun Run		NORTH STEYNE, THE CORSO & SOUTH STEYNE, MANLY
Saturday 6th February 2021		Pedestrian crossing closure approximately 0640 till last runner 1000 as directed by Police
AGENCY	QTY	TASK
Police	2	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares		Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection
Marshalls	11	Monitor intersection. Remain in position until road re-opened by police



PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



- N.B.C.
- Barricades x 6
 - ROAD CLOSED x 2
 - Crowd Control Barriers
 - ← PEDESTRIANS x 1
 - PEDESTRIANS → x 1
 - ON CCB's


- WD EQUIPMENT
- ONLY x 2
 - NO LEFT TURN x 1
 - Orange cones x 8

TCP 36 A

Revised 20 May 20

TITLE		LOCATION
Sun Run		SOUTH STEYNE, WENTWORTH ST & DARLEY RD, MANLY
Saturday 6th February 2021		0400 till approximately 1030 Re-opening directed by Police
AGENCY	QTY	TASK
Police	1	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares	1	Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection
Marshalls	2	Monitor intersection. Remain in position until road re-opened by police

PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260




Revised 20 May 20

TCP 36 B

TITLE		LOCATION
Sun Run		SOUTH STEYNE, WENTWORTH ST & DARLEY RD, MANLY
Saturday 6th February 2021		Approximately 1030 Re-opening directed by Police
AGENCY	QTY	TASK
Police		Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares	1	Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection
Marshalls		Monitor intersection. Remain in position until road re-opened by police



PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



POLICE



MARSHALL



TRAFFIC CONTROLLER

WD EQUIPMENT

ROAD CLOSED
LOCAL TRAFFIC
ONLY

x 1

N.B.C.

Barricade x 1

Revised 20 May 20

TCP

37


TITLE			LOCATION		
Sun Run			DARLEY RD & VICTORIA PDE MANLY		
Saturday 6th February 2021			0530 till approximately 1030 Re-opening directed by Police		
AGENCY	QTY	TASK			
Police	1	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required			
Who Dares		Place traffic control equipment on road. Monitor intersection.			
TMC		Ensure signage in position on time & monitor intersection			
Marshalls		Monitor intersection. Remain in position until road re-opened by police			



PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260




TCP 38

TITLE
Sun Run
Saturday 6th February 2021

LOCATION
VICTORIA PDE & SOUTH STEYNE, MANLY
0400 till approximately 1030 Re-opening directed by Police

AGENCY	QTY	TASK
Police	1	Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares		Place traffic control equipment on road. Monitor intersection.
TMC		Ensure signage in position on time & monitor intersection
Marshalls	3	Monitor intersection. Remain in position until road re-opened by police

PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260



N.B.C.
Barricade x 1
ROAD CLOSED x 1

TCP **39**

Revised 20 May 20

TITLE		LOCATION
Sun Run		SOUTH STEYNE, ASHBURNER ST & DARLEY RD , MANLY
Saturday 6th February 2021		0400 till approximately 1030 Re-opening directed by Police
AGENCY	QTY	TASK
Police		Ensure all roads are closed at correct time. Control traffic & pedestrians. Re-open roads as required
Who Dares		Place traffic control equipment on road.
TMC		Ensure signage in position on time & monitor intersection
Marshalls		Monitor intersection. Remain in position until road re-opened by police

PLAN BY
Greg Mooney: Cert. 0042739879
CHECKED BY
Glenn Armstrong Cer.t 0052079260