

Avalon Streets as Shared Spaces project timeline

Subject to change dependent on contractor availability and weather

Stage & estimated timeframe	Work summary
Traffic changes and signage Mid to late October 2022	Starting 11 Oct (10 days, dry) – Complete 1. Relocate bus stop in Barrenjoey Road east side from existing location near traffic signals to north of the Shell exit driveway. Two parking spaces will be removed to accommodate this change.
	Mon 24 Oct (1 night) – Complete 2. Provide approx. 16 4P (four hour) parking spaces in Barrenjoey Road between 7am – 7pm Everyday including public holidays from new bus stop to Old Barrenjoey Road intersection. 3. Existing taxi zone and loading zone in Old Barrenjoey Road, east side to be relocated to Old Barrenjoey Road, west side outside Avalon Recreation Centre. 4. Two P10 (ten minute) parking spaces to be provide in Old Barrenjoey Road west side, outside Avalon Floral Art 5. Existing bus stop removed from Old Barrenjoey Road west side, outside Bakers Delight. 6. Existing bus stop in Avalon Parade south side, outside Sky Thai and Nourished Café extended from 15m to 30m. 7. Pedestrian crossings to be upgraded and relocated at the intersection of Old Barrenjoey Road and Avalon Parade.
	Tue 25 Oct (1 night) – Complete 8. One way south bound traffic flow and 10km/h Shared Zone introduced in Old Barrenjoey Road between Avalon Recreation Centre and Avalon Parade intersection. 9. Right hand turn removed for vehicles turning from Barrenjoey Road to Old Barrenjoey Road.
	Week commencing Mon 7 Nov (approx. 6 working days) – Underway 10. Pedestrian crossings to be upgraded and relocated at the intersection of Old Barrenjoey Road and Avalon Parade. <ul style="list-style-type: none"> • Western crossing complete • Southern crossing complete • Eastern crossing temporary works complete, works to resume mid-Feb 2023.

Stage & estimated timeframe	Work summary
	Commencing mid-Feb (4 nights) – Complete 11. Footpath extension in Avalon Parade south side, near Nourished Foods and Sky Thai. Works carried out in Avalon Parade to provide a wider footpath area (asphalting outside Avalon Organics).
Asphalt Works Commencing 4 December 2022	Commencing Sun 4 Dec (2 nights) – Complete 1. Power and footing installation for chill out tree structure.
	Commencing Sun 4 Dec (2 nights) – Complete 2. Asphalting of the pavement on Old Barrenjoey Road.
	Commencing Mon 20 Mar (3 nights) – Underway 3. Stamping of pavement. 4. Colouring of pavement.
Install of street furniture and plantings Early December 2022	Commencing Wed 7 Dec (2 nights) – Complete 1. Street furniture bump in to commence with larger chill out tree to follow January 2023. 2. Planting of vegetation.
Artwork	No longer proceeding

Contact: Michelle Carter, Strategic Transport Coordinator, Northern Beaches Council - 8495 6805

